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Outline 

What we discussed 
• The process to create and share EEIs 

• Creation/fusion of WebEOC boards 

• Publishing, sharing and discovering information 
in the ArcGIS Online CUSEC Group 

• Third party applications to discover and 
consume information locally including the portal 
widget and vUSA web app 

• MASS updates and using the MRP web app 



Near Term Tasks 

• Mashup key datasets and publish on ArcGIS Online 
• State DOT/511 data publicly available on websites 

• Emergency Service Routes 

• Airport status 

• Conduct WebEOC fusion test series 

• Publish EEIs that are not created in WebEOC in 
ArcGIS Online (e.g. USGS, NTAD et al) 

• Develop an EEI Information Sharing Annex template 
and propose to the Board for integration into state 
SOPs/CONOPS 

 

 



Near Term Tasks 

• Work with operations staff to get data from key 
partners 

• Develop a process for sharing geotagged photos (e.g. 
FEMA tool, CAP photo upload tool, etc.) 

• Prepare a GIS/IT brief for the November 3 CUSEC Board 
Meeting 
• Provide EEI excel templates 
• Provide recommended WebEOC strategy (#boards) 
• EEI Information Sharing Annex in state SOPs 
• Decision points –  

• Doug Eades to brief the Board on GIS/IT progress 
• Need Director-level support for creating processes with operations 

and planning staff to update status of EEIs in WebEOC 

 
 

 

 



VA Model - EEI SOP Annex 

SOP GIS 

The convergence of policy, procedures and GIS 



GIS/IT Timeline 

• October 31:  Prepare GIS/IT brief to CUSEC Board 

• November 1 at 9:30am CDT: WebEOC fusion test 

• November 3: CUSEC Board meeting 

• November 4-5: RAW II invite affiliate states and CSX to 
WebEOC test 

• November 22: WebEOC EEI board test 

• November 30:  CUSEC States review and update the EEI list, 
identifying how EEIs will be managed 

• December 23: GIS/IT Monthly Call, Review November 30 
inputs and update WebEOC EEI board template 

• January 31: Integrated WebEOC/ArcGIS Online  

 

 Future GIS/IT meeting at RAW 3? March in St. Louis? 

 



Technology-Specific Timeline 

WebEOC:  
• November 1 and 22: WebEOC fusion tests 

• November 30: Selected/identified WebEOC boards 

• January 15: Fuse WebEOC boards 

ArcGIS Online: 
• November 30: All states up and running with AGOL, groups established, users established, 

etc.  

• January 31: View WebEOC fused boards, EMITS and all EEIs in ArcGIS Online 

• January 31: Install AGOL Portal widget/web app to locally view WebEOC data 

• February – March: Create / configure 3rd party applications, briefing views / Story Maps, 
Operations Dashboard, etc. 

MASS/MRP: 
• November 4-5: RAW2 - MRPs in MASS 

• December 15: Install MRP widget/Web app 

• January 31: WebEOC Req-A Board link to EMAC OS 

Test IPAWS Integration: 
• December 31:  Arkansas test publish alert to NMSZ states; feed accessible on AGOL; 

Tennessee WebEOC IPAWS plugin test 



Essential Elements of Information 



EEIs in CUSEC-Capstone14 
Essential Elements of Information (EEIs) 

ArcGIS 
Platform 

MASS 

EOC 
Platform WebFusion 

EMITS 
Mutual  

Aid Net 

COPs 

  

IPAWS Alerting 
System 

ArcGIS Online 

Desktop / Mobile Viewers 

  

Desktop 
Publishers 



ArcGIS Online / WebFusion Integration 

 

ArcGIS Online 

  



Exchanging / Sharing EEIs 

Tier IV:  
Citizens 

Tier III:  
Executives 

Tier II: State EOCs 

Tier I: Local Operations 
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