

## Final Capstone 14 Planning Call

June 2<sup>nd</sup>, 2014

- I. Updated Schedules for State Play
  - a. Regional update calls daily during exercise
- II. VIP Day – June 17<sup>th</sup>
  - a. Agenda
  - b. NISC Virtual “Tour”
- III. Final MCC Logistics
  - a. Training for participants on Sunday, June 15<sup>th</sup>
- IV. After Action Report
  - a. Contracted to Witt/O'Brien
  - b. Interviews and contact list
  - c. Travel Schedule
- V. FEMA/DoD Play
  - a. JFOs and DCEs in Regions V and VII with NORTHCOM/ARNORTH Observers
- VI. NGB Play
  - a. Prairie Quake II DSC Staff
  - b. State and Regional Coordination
- VII. Private Sector Update
  - a. Final Planning Call recap
  - b. vBEOC webinar training